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SPENT NUCLEAR FUELS – WBS 1.3

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late Overdue

Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 1 0 0 0 0 1 0 2
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 1 0 0 0 3 0 4
RL 0 1 2 2 0 3 0 8

Total Project 1 2 2 2 0 7 0 14

RL
Overdue

40%

Completed 
Late
40%

Completed 
On Schedule

20%

Total Project

Overdue
29%

Completed Early
14%

Completed Late
29%

Completed On Schedule
28%


